COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/18/2019

ESTIMATE SUMMARY 09:39:24

CONTID: C22348 ESTIMATE NO: 0011 FINL SPEC YR: 2005

PCN: 22348-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 277.0 DAYS TIME ALLOW: 2/15/2019 ? FIXED COMPLETION DA”
PR US 34 BIG THOMPSON CANYON P PERCENT TIME: 100.00 ORIG TIME ALLOW: 12/31/2018 FIXED COMPLETION DA
ER0341-099

PR US 34 BIG THOMPSON CANYON PACKAGE 5

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  [ARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 10/18/2019 DATE TIME STARTED 05/15/2018

160 INVERNESS DR W STE 110 DATE LET 03/28/2018 DATE WORK BEGAN 05/15/2018
DATE AWARDED 05/01/2018 DATE TIME STOPPED 02/15/2019

DATE CONTRACT EXECUTED 05/14/2018 DATE ACCEPTED 02/15/2019

ENGLEWOOD C®0112 (303)979-9330 DATE NOTICE TO PROCEED 05/15/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  4,023,765.27  PARTICIPATING $ 3,738,106.97 137,353.72
AWARD PROJECT AMT: $  5,973,274.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.90% TOTAL EARNINGS 3,738,106.97 137,353.72
FUNDS AVAILABLE: $ 285,658.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,738,106.97 137,353.72
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 89,599.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,738,106.97 226,952.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,738,106.97 226,952.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE ) 7272(;,5572;35 7777777777777

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22348 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22348-BID ESTIMATE RUN 10/18/2019

PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0010 202-00220 *Removal of Asphalt Mat 3,060.000 3,060.000
SY 0.000 0.00
9.00000 3,060.000 27,540.00
0015 202-00222 Removal of Detour Pavement 910.000 910.000
SY 0.000 0.00
14.00000 910.000 12,740.00
0020 203-00010 *Unclassified Excavation (Complete In Place) 22,644.000 22,644.000
cY 0.000 0.00
39.00000 22,644.000 883,116.00
0025 203-01100 Proof Rolling 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0030 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0035 203-01510 Backhoe 43.000 43.000
HOUR 0.000 0.00
200.00000 43.000 8,600.00
0040 203-01550 Dozing 5.000 5.000
HOUR 0.000 0.00
110.00000 5.000 550.00
0045 203-01582 Truck (Dump) 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 203-01590 Front End Loader (Rubber Tire) 2.000 2.000
HOUR 0.000 0.00
100.00000 2.000 200.00
0055 203-01594 Combination Loader 0.000 0.000
HOUR 0.000 0.00

100.00000 0.000 0.00
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PCN: 22348-BID ESTIMATE RUN 10/18/2019

PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01597 Potholing 0.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0065 203-02330 Laborer 45.000 45.000
HOUR 0.000 0.00
65.00000 45.000 2,925.00
0070 207-00405 Topsoil (Special) 2,062.000 2,062.000
cY 0.000 0.00
53.00000 2,062.000 109,286.00
0075 208-00002 Erosion Log Type 1 (12 Inch) 440.000 440.000
LF 0.000 0.00
13.00000 440.000 5,720.00
0080 208-00023 Erosion Log (Type 3)(12 Inch) 300.000 300.000
LF 0.000 0.00
7.00000 300.000 2,100.00
0085 208-00035 Aggregate Bag 0.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0090 208-00036 Aggregate Bag (Special) 192.000 192.000
LF 0.000 0.00
15.00000 192.000 2,880.00
0095 208-00041 Rock Check Dam 0.000 0.000
EACH 0.000 0.00
728.00000 0.000 0.00
0100 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0105 208-00046 Pre-fabricated Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
2,700.00000 4.000 10,800.00
0110 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00

4,200.00000 2.000 8,400.00
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PCN: 22348-BID ESTIMATE RUN 10/18/2019

PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00071 Maintenance Aggregate (Vehicle Tracking Pad) 10.000 10.000
cY 0.000 0.00
80.00000 10.000 800.00
0120 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0125 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0130 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0135 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0140 208-00301 Temporary Diversion 312.000 312.000
LF 0.000 0.00
200.00000 312.000 62,400.00
0145 208-00303 Temporary Diversion (Special) 160.000 160.000
LF 0.000 0.00
380.00000 160.000 60,800.00
0150 211-03005 Dewatering 1.000 0.500
LS 0.500 230,850.00
461,700.00000 1.000 461,700.00
0155 212-00006 Seeding (Native) 0.900 0.900
ACRE 0.000 0.00
384.00000 0.900 345.60
0160 212-00012 Seeding (Furnished) 1.300 1.300
ACRE 0.000 0.00
63.00000 1.300 81.90
0165 212-00032 Soil Conditioning 2.200 2.200
ACRE 0.000 0.00

5,410.00000 2.200 11,902.00
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PCN: 22348-BID ESTIMATE RUN 10/18/2019

PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 213-00007 Mulching (Wood Strand) 0.000 0.000
ACRE 0.000 0.00
10,185.00000 0.000 0.00
0175 213-00012 Spray-on Mulch Blanket 2.200 2.200
ACRE 0.000 0.00
4,950.00000 2.200 10,890.00
0180 217-00000 Herbicide Treatment 0.000 0.000
Sy 0.000 0.00
125.00000 0.000 0.00
0185 218-00000 Noxious Weed Management 0.000 0.000
LS 0.000 0.00
28,655.00000 0.000 0.00
0190 250-00110 Health and Safety Officer 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0195 304-06011 Aggregate Base Course (Class 6) (Special)(Install 171.000 171.000
Oonl
v CcY 0.000 0.00
95.00000 171.000 16,245.00
0200 306-01000 Reconditioning 0.000 0.000
Sy 0.000 0.00
3.00000 0.000 0.00
0205 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 0.000 0.000
8-12"
( ) SY 0.000 0.00
6.50000 0.000 0.00
0210 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 361.510 361.510
TON 0.000 0.00
250.00000 361.510 90,377.50
0215 403-33721 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 899.280 899.280
TON 0.000 0.00
121.00000 899.280 108,812.88
0220 403-34651 *Hot Mix Asphalt (Grading SX) (50) (PG 64-28) 125.680 125.680
TON 0.000 0.00

137.00000 125.680 17,218.16



CONTID:

PCN:

PROJECT:

CAT NO0200

0225

0230

0235

0240

0241

0245

0250

0255

0260

0265

0270

504-06406

504-06410

506-00213

506-00227

506-00025

506-00512

506-00524

601-01000

607-11525

607-55041

607-55103

C22348
22348-BID
ER0341-099
ITEM
DESCRIPTION
ROADWAY
*Soil Nail

*Verification Testing

Riprap (12 Inch)(Install Only)

Riprap (24 Inch) (Install Only)

Furn Riprap - Produced

Riprap (12 Inch)(Furnish Only)

Riprap (24 Inch)(Furnish Only)

Concrete Class B

Fence (Plastic)

*Mesh Anchor

*Cable Net (Special)

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,730.000
LF
87.00000
2.000
EACH
8,411.00000
2,329.000
cYy
52.00000
1,976.000
cy
58.00000
4,247.000
cYy
29.27000
0.000
TON
43.00000
0.000
TON
59.00000
0.000
cy
1,240.00000
231.000
LF
8.50000
1,758.000
LF
60.00000
892.000
SF

97.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,730.000
0.000
1,730.000

2.000
0.000
2.000

2,329.000
0.000
2,329.000

1,976.000
0.000
1,976.000

4,247.000
0.000
4,247.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

231.000
0.000
231.000

1,758.000
0.000
1,758.000

892.000
-427.000
465.000

Page 6
ESTIMATE RUN 10/18/2019

09:39:24
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
150,510.00
0.00
16,822.00
0.00
121,108.00
0.00
114,608.00
0.00
124,309.69
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1,963.50
0.00
105,480.00
-41,419.00
45,105.00
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PCN: 22348-BID ESTIMATE RUN 10/18/2019

PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
247,700.00000 1.000 247,700.00
0280 626-00100 *Mobilization (without Autopay) 1.000 1.000
LS 0.000 0.00
414,843.00000 1.000 414,843.00
0285 627-00008 Modified Epoxy Pavement Marking 2.000 2.000
GAL 0.000 0.00
105.00000 2.000 210.00
0290 627-00011 Pavement Marking Paint (Waterborne) 2.000 2.000
GAL 0.000 0.00
50.00000 2.000 100.00
0291 627-00070 Preform Thermoplastic Pvmt Mkg 54.000 54.000
SF 0.000 0.00
14.70000 54.000 793.80
0295 630-00000  *Flagging 1,328.000 1,328.000
HOUR 0.000 0.00
27.00000 1,328.000 35,856.00
0300 630-00007 *Traffic Control Inspection 0.000 0.000
DAY 0.000 0.00
250.00000 0.000 0.00
0305 630-00012 *Traffic Control Management 65.000 65.000
DAY 0.000 0.00
850.00000 65.000 55,250.00
0310 630-80342 *Construction Traffic Sign (Panel Size B) 0.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0315 630-80360 *Drum Channelizing Device 0.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0320 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00

55.00000 0.000 0.00
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PCN: 22348-BID ESTIMATE RUN 10/18/2019

PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0325 630-80371 Reset Concrete Barrier (Temporary) 156.000 156.000
LF 0.000 0.00
15.00000 156.000 2,340.00
0330 630-80373 Concrete Barrier (Temporary)(Remove) 516.000 516.000
LF 0.000 0.00
15.00000 516.000 7,740.00
0335 630-85013 *Impact Attenuator (Temporary)(Reset Only) 1.000 1.000
EACH 0.000 0.00
1,470.00000 1.000 1,470.00
0340 630-85014 *Impact Attenuator (Temporary)(Remove Only) 1.000 1.000
EACH 0.000 0.00
1,470.00000 1.000 1,470.00
0345 632-00000 Night Work Lighting 1.000 1.000
LS 0.000 0.00
114,400.00000 1.000 114,400.00
0350 641-10000 *Shotcrete 182.000 182.000
SY 0.000 0.00
680.00000 182.000 123,760.00
0355 641-10070 *Shotcrete Sculpting 182.000 182.000
Sy 0.000 0.00
340.00000 182.000 61,880.00
0360 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70019 F/A Asphalt Cement Cost Adjustment 499.550 499.550
FA 0.000 0.00
1.00000 499.550 499.55
0375 700-70023 F/A On-The-Job Trainee 485.000 485.000
FA 0.000 0.00

1.00000 485.000 485.00
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PCN: 22348-BID ESTIMATE RUN 10/18/2019

PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0380 700-70035 F/A Dillie Dam 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0381 900-00010 Added Item (Hour)/ DD Shotcrete Crew Hourly Labor 35.000 35.000
HOUR 0.000 0.00
268.28000 35.000 9,389.80
0382 900-00005 Added Item (Day)/ DD Shotcrete Crew Daily Items 4.000 4.000
DAY 0.000 0.00
1,620.63000 4.000 6,482.52
0383 900-00007 Added Item (Each)/ DD Shotcrete Repair Mobilization 1.000 1.000
EACH 0.000 0.00
9,069.32000 1.000 9,069.32
0384 700-70034 F/A DD Shotcrete Materials and Rental Equipment 6,859.030 6,859.030
FA 0.000 0.00
1.00000 6,859.030 6,859.03
0385 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-71000 CMGC Overrun Pool 73,750.000 73,750.000
FA 0.000 0.00
1.00000 73,750.000 73,750.00
0391 900-00014 Added Item (Lump Sum)/ Dewatering Credit 0.000 0.000
LS -1.000 -244,239.30
244,239.30000 -1.000 -244,239.30
0392 700-70034 F/A Cable Net Special Compensable Impact Costs 14,580.520 0.000
FA 14,580.520 14,580.52
1.00000 14,580.520 14,580.52
0393 900-00007 Added Item (Each)/ Add'l Proof and Verification 17.000 0.000
Testin
9 EACH 17.000 4,687.92
275.76000 17.000 4,687.92
0394 700-70034 F/A Cable Net Change Non-Restockable Items 118,044.000 0.000
FA 118,044.000 118,044.00

1.00000 118,044.000 118,044.00
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CONTID: C22348
PCN: 22348-BID ESTIMATE RUN 10/18/2019
PROJECT: ER0341-099 ESTIMATE NO: 0011 09:39:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#Npl'l';lsCE QTY TO DATE PERIOD AMOUNT
Teatwouo mosowar
0395 700-70034 F/A Cable Net Change Re-Stockable Items 1,038.930 0.000
FA 1,038.930 1,038.93
1.00000 1,038.930 1,038.93
0396 700-70034 F/A Cable Net Change Abandoned In Place Items 53,810.650 0.000
FA 53,810.650 53,810.65
1.00000 53,810.650 53,810.65

CAT 0200 CURRENT AMT$ 4,023,765.27 $ 137,3563.72 $ 3,738,106.97

PROJECT TOTAL CURRENT AMT $ 4,023,765.27 $ 137,353.72  $ 3,738,106.97



